
Project Factsheet for:  
Acquisition of Property for Dredged Material Management Plans (DMMPs) Upper 

Mississippi River Miles 300.0 - 614.0 
Date Last Updated: 2006-09-12 12:14:09.0 

Project Location Information  

Location: Upper Mississippi River Miles 300.0 - 614.0  
State(s): IA,  IL,  MO,  WI  
Congressional District(s): IA-1,  IA-2,  IA-4,  IL-11,  IL-17,  IL-18,  IL-3,  MO-9,  WI-3  

Status 

1 Includes Keithsburg Huron DMMP
 

Description 
The Federal Government owns very little land out of the floodway along the Upper Mississippi River.  Acquisition of property for 

Plan Approx. # of 
Acres 

# of Owners Status Congressional 
District 

Turkey River, Hurricane Island, 
and Finley's Landing, Pool 11, 
RM607.8-610.9, 598.7-599. 1, & 
595.5-596.5 

3.2 easement 1 Implemented IA Nussle (2nd)
 

WI Kind (3rd) 

Sabula Lower Reach, Pool 13, RM 
525.1-531.3 

N/A N/A No acquisition required; 
intial placement site is 
located on Federal 
lands 

IA Nussle (1st)
 

IL Manzullo (16th) 

Beaver Island Reach, Pool 14, RM 
513.4-519.0 

8.8 fee title      2.6 
easement 

1 Acquisition process 
underway 

IA Nussle (1st)
 

IL Manzullo (16th) 

Buffalo, Pool 16, RM 472.0-473-2 33.7 fee title 1  Implemented IA Nussle (1st)
 

IL Evans (17th) 

Hershey Chute, Pool 16, RM 
460.7-461.7 

10.0 fee title 1 Implemented IA Leach (2nd)
 

IL Evans (17th) 

Bass Island, Pool 17, RM 447.2-
448.2 

19.9 fee title   

32.69 easement 

1 

2 

Acquisition process 
underway 

IA Leach (2nd)
 

IL Evans (17th) 

Keithsburg Reach1, Pool 18, RM 
423.5-427.2 

21.0 fee title 
.3 easement 

1 

1 

Acquisition process 
underway 

IA Leach (2nd)
 

IL Evans (17th) 

Benton Island, Pool 18, RM 418.5-
420.5 

15.5 easement 17 Implemented IA Leach (2nd)
 

IL Evans (17th) 

Kemp's/Craigel, Pool 19, RM 
396.9-400.5 

13.93 fee title 

17.15 easement 

1 

3 

Acquisition process 
underway 

IA Leach (2nd)
 

IL Evans (17th) 

Howard's/Howard�s Crossing, 
Pool 21, RM 337.4-340.3 

13.0 easement 1 Implemented IL Evans (17th)
 

MO Hulshof (9th) 

Hogback, Pool 21, RM 330.9-
333.2 

To be determined To be 
determined  

Acquisition scheduled 
for FY07 

IL Evans (17th)
 

MO Hulshof (9th) 

Lock 21 Lower, Pool 22, RM 
323.3-324.7 

21.1 fee title 8.14 
easement 

1 

3 

Report and EA 
preparation underway 

IL Evans (17th)
 

MO Hulshof (9th) 

NE MO Power/Beebe Island, Pool 
22, RM 315.8-322.2 

4.07 easement 2 Acquisition process 
underway IL Evans (17th)

 

MO Hulshof (9th) 

Whitney Light, Pool 22, RM 312.8-
314.9 

To be determined To be 
determined  

Report and EA 
Completed; Acquisition 
scheduled for FY07 

IL Evans (17th)
 

MO Hulshof (9th) 

Lock 22 Upper/Lower, Pools 22& 
24, RM 300.3-301.5 

To be determined To be 
determined 

Acquisition process 
underway 

IL Evans (17th)
 

MO Hulshof (9th) 



the placement of dredged material outside of the floodway is required.  

Major Work Item (This Fiscal Year) 

FY 2006:  Complete one Dredged Material Management Plan (DMMP); complete four Real Estate Design Memorandums (REDMs); 
eight tract plats/segment maps/legal descriptions; complete four appraisals/title evidences; complete three site  acquistions (four 
 placement and one mitigation sites); complete one final title policy; complete two monumentations/postings/recordings; complete two 
plans and specifications (P&S); complete one Channel Maintenance Pool Plan (ChaMPP); complete two baseline site evaluations. 

Major Work Item (Next Fiscal Year) 

FY 2007:  Based on a proposed base program budget of $939,800 - complete one Dredged Material Management Program (DMMP) 
Report; complete two Real Estate Design Memorandums (REDMs); complete one tract plat/segment map/legal description; 
complete two appraisals/title evidences; complete five site acquisitions; complete three final title policies;  complete two 
monumentations/postings/recordings; complete two palns and specifications (P&S); complete one Channel Maintenance Pool Plan 
(ChaMPP).  

Authority 
OM - Operations and Maintenance -- 1930 and 1935 River and Harbors Acts  

Additional Information 
Development of District policy on levee right-of-way and and the placement of dredged material; pursue additional agreement authority 
addressing return water from dredged material placement sites.  

Project Manager Information 

Name: Jerry Skalak 
Phone: (309) 794-5605 
E-mail: jerry.a.skalak@usace.army.mil 

 


